Message

From: Michael Ritorto [mritorto@rouxinc.com]

Sent: 3/9/2018 5:26:00 PM

To: Cirian, Mike [Cirian.Mike@epa.gov]

CC: John.Stroiazzo@glencore-ca.com; Steve Wright - CFAC [swright@cfaluminum.com]; Andrew Baris

[abaris@rouxinc.com]; Laura Jensen [ljensen@rouxinc.com]; Gunnar Emilsson [EmilssonGR@cdmsmith.com]; Dick
Sloan [rsloan@mt.gov]
Subject: CFAC Phase I Site Characterization Schedule Reminder

Mike,

As discussed, CFAC and Roux Associates submitted the draft Phase Il Site Characterization Sampling and Analysis Plan to
USEPA and MDEQ on February 28, 2018.

The schedule in the plan calls for drilling/installation of the new monitoring wells to begin on Monday, April 30, 2018.
We view this as a critical date to ensure that we are in position to collect water samples during the high water season in

June.

Please let us know if you need any more information or would like to discuss in more detail.

Michael Ritorto, P.G. ~ NY | Principal Hydrogeologist/Office Manager

O WIWOWL TOUIKING.Com

Californis | lnols § Mascachusedts | Mow fersey | Mow York § Texss

e Please consider the environment before printing this email

ED_002345C_00004746-00001



